



# Alternatives Screening Flowchart

Ogden- Weber State Transit Corridor Alternatives Analysis & Environmental Analysis

## Define Project Purpose & Alternatives

Early Scoping March/April 2009

★ *Opportunity for Public Input*


## Evaluate the Alternatives

April – September 2009

## Identify Locally Preferred Alternative

September 2009

★ *Opportunity for Public Input*



*Environmental Review*

★ *Opportunity for Public Input*